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EPA ELECTRONIC MAIL MESSAGE [ T
Date: 11-0Oct-1991 04:13pm EDT —
From: ERU/REG.V _L.?)l
Dept: (REG, 05, WMD) Aile
Tel No: 313-692-7660 Na /
ERD/OERR ( ERD/OERR )
ROBERT BOWDEN ( BOWDEN.ROBERT )
OPA/REG.V ( OPA/REG.V )
HEADING
Date: October 11, 1991
From: Steve Renninger, OSC, U.S. EPA, Region V, EERB, RS-1
EMailevveeeoeennnns 63:9577)
To: S.Iuftig-ATIN:T.Johnson,OSWER,Wash.D.C...... (EPA5511)
R.Bowden, USEPA, FERB, Chicago, IL. .. ... ceeeenes (EPAS538)
R.Powers, USEPA, EERB, RS-1 Grosse Ile MI...(EPAS577)
M.McCue-Attn:D.0.Riordan,USEPA, OPA, Chicgo, IL(EPA9513)
F.Gomez, USEPA,ORC,Chicago,IL..ccceeveccosss (EPA9525)
K.Schultz,OEPA,DERR, ER Sect.Columbus,OH. . ... (EPX4400)
R.Carter,OEPA,PCB Coampl.Sec.Cols,OH......... (EPX4400)
R.Beals, OEPA,NEDO, Twinsburg, OH........... (US Mail)
S.Cooper, U.S.EPA TSCA PCB Comp.Chicago,IL.. (FAX)
R.Dollhopf, USEPA, OSC, Grosse Ile, MI...... (EPA9577)
J.Talbert,Chief,Akron Fire/Hazmat,Akron,OH.. (FAX)
Subject: Pollution Report for the Summit Bquipment and
Supplies (SES) site Emergency Removal Action,
Akron, Chio
POLREP # 14 (FINAL)
BACKGROUND:
Site No: 8A
Delivery Order No: 7460-05-185
Response Authority: CERCIA
CERCLA Incident Category: Site
NPL Status: No
Start Date: 4-25-91
RESPONSE INFORMATION:
Situation

o

U.S. EPA stabilization action initiated on 4-29-91 to dispose of
PCB capacitors, re—cover PCB contaminated soil piles, complete
perimeter fence repair, and dispose of dielectric fluids in drums
and transformers. ERCS stabilization crew demobilized on May 3,

1991 following discovery of DOD ordnance.



_2-
o Consent Order (AOC) between U.S. EPA and DOD (DLA) signed on July
23, 1991. AOC required DIA to assume site security by Augqust 1,

1991 and to commence Phase I stabilization actions by October 15,
1991.

B) Actions Taken
o August 1, 1991 - at 0800 hours, pursuant to the AOC, OOE assumed
responsibility for 24-hour site security. Burns Security Company
is on-site contractor for COOE site security.

o October 7, 1991 - ERCS sulkmitted final 1900-55 to OSC for U. S.
EPA Removal Action.

o October 11, 1991 - DIA submitted Phase I Site Stabilization final
Work Plan to U. S. EPA 0OSC.

C) Next Steps

o October 15, 1991 - DIA to commence Phase I Stabilization Action
with U. S. EPA oversight.

o October 15, 1991 - U. S. EPA/DIA Public Meeting in Akron, Ohio.
D) Key Issues

o High interest with respect to local media and Congressman Sawyer’s
office.

IV. COST INFORMATION

Estimate through 9-28-91

Budgeted To Date Remaining
ERCS 285,000 165,754 119,246
ERCS contingency 43,000 —— 43,000
TAT 65,000 55,550 9,450
Extramural contingency 79,000 —— 79,000
EPA (D) 17,000 7,500 9,500
EPA (I) 27,000 13,200 13,800

516,000 242,004 273,996



